

Diagrams and tools

Figure 24: Sample logical framework

Structure of a logframe				
Objectives, purpose, etc.	Baseline (the starting situation)	Performance Indicators	Means of Verification	Assumptions / Risks
The Long-term overall objective (goal):				
Short-term, specific objective (outcome):				
Results (Outputs):				
Activities:		Inputs	Costs	Assumption / risks
Activity 1:				
Activity 2				
Activity 3				
Activity 4				
Activity 5				

Table 13: Logical framework- description of contents

Narrative	Verifiable Indicator(s)	Means of Verification	Assumptions, preconditions, risks
Goal The broader (national, sectoral or program level) development impact to which the project contributes	Measures of the extent to which a contribution to the goal has been made (used during evaluation)	Sources of information and methods used to collect and report it	
Purpose: The development outcome expected at the end of the project to which all components will contribute	Conditions at the end of the project indicating that the Purpose has been achieved (used for project completion and evaluation)	Sources of information and methods used to collect and report it	Assumptions concerning the purpose/goal linkage

Narrative	Verifiable Indicator(s)	Means of Verification	Assumptions, preconditions, risks
Objective The specific outcome of each project component, achieved as the result of delivering specific outputs	Measures of the extent to which component objectives have been achieved (used during review & evaluation)	Sources of information and methods used to collect and report it	Assumptions concerning the component objective/purpose linkage
Output(s) The direct measurable results (goods and services) of the project which are largely under project management's control	Measures of the quantity and quality of outputs and the timing of their delivery (used during monitoring and review)	Sources of information and methods used to collect and report it	Assumptions concerning the output/component objective linkage
	Inputs and outputs		
Activities The tasks carried out to implement the project and deliver the identified outputs	Inputs such as budget allocations can be listed here as well as outputs Implementation/work program targets (used during monitoring).	Sources of information and methods used to collect and report it	Assumptions concerning the activity/output linkage

Source: Adapted from GOPP et al 2011³¹

³¹ GOPP, SIPU International, Davidson et al. (2011). Cairo: Toolkit for strategic planning for Governorates and Marakez.